



Portal Digital Product & Solution

Talent · Analytics · Insight · Action

BUSINESS & FUNCTIONAL REQUIREMENT DOCUMENT

Version 1.0 — August 2026

PT Telkom Indonesia (Persero) Tbk

Digital Product — Chapter Product & Solution (DPS)

Document Control

Attribute	Detail
Document Title	TANIA — Portal Digital Product & Solution: Requirement Document
Document Type	Business & Functional Requirement Document (BRD/FRD)
Version	1.0 (Draft for Review)
Date	24 August 2026
Owner	Chapter Product & Solution (DPS), Digital Product, Telkom Indonesia
Prepared by	Henri Setiawan W. — Chapter Leader, Chapter Product & Solution
Status	For management review and approval

Revision History

Version	Date	Author	Description
1.0	24 Aug 2026	Henri Setiawan W.	Initial draft — five core modules defined

Table of Contents

1. Executive Summary

TANIA (Talent · Analytics · Insight · Action) is the enterprise portal of the Chapter Product & Solution (DPS), Digital Product, Telkom Indonesia. It consolidates the chapter's people, project, and financial data into a single decision-support platform for chapter leadership and Digital Product management.

Today, talent allocation, workload visibility, timesheet capture, project feasibility assessment, and budget control are handled through disconnected spreadsheets, decks, and ad-hoc reports. This fragmentation makes it slow to answer basic management questions: Who is available? Are we over- or under-utilized? Is this project worth doing? Are we on budget?

TANIA addresses this with five integrated modules:

- **Talent Management** — a single profile and competency database for chapter talent, supporting staffing and development decisions.
- **Workload Analysis** — real-time visibility of allocation and utilization across people, squads, and projects.
- **Project Timesheet** — structured effort capture per project and activity, feeding utilization and cost data.
- **Project Feasibility** — a standardized scoring and business-case workflow to decide which projects to pursue.
- **Budget Control** — budget planning, commitment, and realization tracking against RKAP allocations.

The five modules share one data model: timesheets feed workload analysis; workload and talent data feed feasibility assessment; feasibility decisions feed budget commitments. This closed loop is the core value of TANIA as a management decision-making tool.

2. Background and Problem Statement

2.1 Background

Chapter Product & Solution manages a growing portfolio of digital products, solutions, and customer engagements, delivered by a multi-role talent pool (architects, consultants, developers, project managers, QA, and others). Management reporting is currently assembled manually every week, and resource or budget decisions rely on data that is fragmented and quickly outdated.

2.2 Problem Statement

- No single source of truth for talent profiles, competencies, and current assignments.
- Workload and utilization are not measurable; over-allocation and idle capacity are discovered late.
- Effort spent per project is not systematically recorded, so actual delivery cost is unknown.
- Project go/no-go decisions lack a standardized feasibility framework and audit trail.
- Budget realization versus plan (RKAP) is tracked manually and reconciled late in the cycle.

2.3 Cost of Not Solving

Continued fragmentation results in misallocated talent, unprofitable or low-value projects entering delivery, budget overruns detected only at reporting time, and significant leadership hours spent assembling data instead of making decisions.

3. Objectives and Success Metrics

3.1 Objectives

- Provide a single source of truth for chapter talent, workload, timesheets, project pipeline, and budget.
- Enable data-driven staffing: match assignments to competency, availability, and development goals.
- Make utilization measurable and manageable at individual, squad, and chapter level.
- Standardize project feasibility assessment with transparent scoring and an auditable decision trail.
- Give management near-real-time budget visibility: plan vs. commitment vs. realization.

3.2 Success Metrics

Metric	Baseline	Target (6 months post-launch)
Weekly timesheet submission compliance	Not captured	≥ 95% of active talent, submitted by the weekly deadline
Time to produce management workload report	Manual, ~1–2 days	On-demand, < 5 minutes (self-service dashboard)
Projects passing standardized feasibility gate before delivery	0% (no formal gate)	100% of new projects
Budget realization visibility lag	Monthly, manual	Weekly, automated from portal data
Chapter utilization visibility	None	Live utilization per person/squad, refreshed weekly

4. Scope

4.1 In Scope (Release 1)

- Five modules: Talent Management, Workload Analysis, Project Timesheet, Project Feasibility, Budget Control.
- Executive dashboard views summarizing the five modules for management.
- Single sign-on authentication and role-based access control.
- Data export (Excel/PDF) for management reporting.

4.2 Out of Scope (Release 1)

- Payroll, compensation, and formal HR system-of-record functions — remain in corporate HR systems; TANIA consumes HR master data.
- Full project management (task boards, sprint planning) — remains in Jira/Azure DevOps; TANIA references project metadata.
- Procurement and invoicing execution — remains in SAP; TANIA tracks budget positions, not financial postings.
- AI copilot/agent capabilities — planned in a later phase on top of Release 1 data.

5. Users and Roles

TANIA uses Microsoft Entra ID (OIDC) single sign-on with role-based access control. Nine roles are defined:

Role	Primary Use of TANIA
Executive	Read-only dashboards: utilization, feasibility pipeline, budget position
Chapter Lead	Full visibility; approves feasibility decisions, budgets, and staffing
Manager	Manages squad allocation, approves timesheets, monitors workload
Project Manager	Maintains project data, submits feasibility cases, tracks project budget
Architect / Consultant / Developer / QA	Maintains own profile, submits timesheets, views own workload
Super Admin	System configuration, role assignment, master data management

6. Functional Requirements

Requirements are prioritized using MoSCoW: Must (Release 1 cannot ship without it), Should (high-priority fast follow), Could (desirable if time permits).

6.1 Module 1 — Talent Management

Purpose: a single, current profile of every chapter talent as the foundation for staffing, development, and workload decisions.

ID	Requirement	Description	Priority
TM-01	Talent profile	Profile per talent: identity (synced from HR/Entra ID), role, grade/level, squad, location, employment status.	Must
TM-02	Competency matrix	Skills and certifications per talent with proficiency levels; searchable and filterable across the chapter.	Must
TM-03	Assignment history	Record of current and past project assignments with role and allocation percentage.	Must
TM-04	Talent search & staffing	Search available talent by competency, availability, and role to support staffing decisions.	Must
TM-05	Development plan	Individual development plan and certification targets, reviewable by manager and chapter lead.	Should
TM-06	Talent analytics	Chapter-level views: competency coverage, certification gaps, bench composition.	Should
TM-07	HR data sync	Periodic sync of master employee data from corporate HR system; manual override with audit log.	Should

6.2 Module 2 — Workload Analysis

Purpose: measurable, current utilization at individual, squad, and chapter level, computed from allocations and actual timesheets.

ID	Requirement	Description	Priority
WA-01	Allocation register	Planned allocation per talent per project per period (percentage or hours), maintained by managers/PMs.	Must
WA-02	Utilization calculation	Utilization = actual hours (from timesheets) vs. available capacity per period; planned vs. actual comparison.	Must
WA-03	Overload/underload alerts	Flag talent above a configurable threshold (e.g. > 100% allocated) or idle below threshold.	Must
WA-04	Squad & chapter heatmap	Visual heatmap of utilization by squad and role across weeks/months.	Must
WA-05	Capacity forecast	Forward view of committed allocation vs. capacity for the next 1-3 months to support intake decisions.	Should
WA-06	What-if simulation	Simulate the workload impact of assigning a candidate project to specific talent before committing.	Could

6.3 Module 3 — Project Timesheet

Purpose: structured, low-friction capture of actual effort per project and activity, as the data backbone for utilization and cost.

ID	Requirement	Description	Priority
TS-01	Weekly timesheet entry	Talent records hours per project and activity type per day; weekly submission cycle.	Must
TS-02	Approval workflow	Manager (or PM) reviews and approves/rejects submitted timesheets with comments; rejected entries are returned for revision.	Must
TS-03	Project/activity master	Timesheet entries reference a controlled list of active projects and activity types (delivery, presales, internal, leave, training).	Must
TS-04	Reminders & compliance	Automated reminders for unsubmitted timesheets; compliance report per squad for managers.	Must
TS-05	Effort-to-cost view	Convert approved hours into indicative cost using standard rate per role, feeding project cost and budget views.	Should
TS-06	Copy last week / templates	Quick-fill from previous week or personal template to minimize entry effort.	Could

6.4 Module 4 — Project Feasibility

Purpose: a standardized, auditable gate for deciding which projects and opportunities the chapter pursues.

ID	Requirement	Description	Priority
PF-01	Feasibility case intake	PM submits a candidate project: description, customer/sponsor, estimated revenue/benefit, required competencies, estimated effort and duration.	Must
PF-02	Scoring framework	Configurable scoring across dimensions: strategic fit, financial attractiveness, delivery risk, resource availability, technical feasibility; weighted total score.	Must
PF-03	Resource check	Automatic check against Workload Analysis: does required competency and capacity exist in the requested period?	Must
PF-04	Decision workflow	Review and go/no-go/hold decision by Chapter Lead with recorded rationale; full audit trail of scores and decisions.	Must
PF-05	Pipeline dashboard	Kanban/pipeline view of all candidate projects by stage and score for management review.	Must
PF-06	Business case attachment	Attach supporting documents (proposal, cost model) to each feasibility case.	Should
PF-07	Post-delivery review	Compare actual effort/cost/outcome vs. feasibility estimates to calibrate future scoring.	Could

6.5 Module 5 — Budget Control

Purpose: continuous visibility of budget plan, commitment, and realization at chapter and project level, aligned to RKAP planning.

ID	Requirement	Description	Priority
BC-01	Budget plan register	Annual budget structure per program/project/cost category, aligned to approved RKAP allocation.	Must
BC-02	Commitment tracking	Record committed spend (approved feasibility cases, POs, contracts) against budget lines.	Must
BC-03	Realization tracking	Record actual spend per budget line (manual entry or import in Release 1); plan vs. commitment vs. realization view.	Must
BC-04	Threshold alerts	Alert owners when a budget line exceeds configurable thresholds (e.g. 80%, 100% of plan).	Must
BC-05	Budget dashboard	Management dashboard: burn rate, remaining budget, projection to year-end, by program and category.	Must
BC-06	Reallocation workflow	Request and approve budget transfers between lines with audit trail.	Should
BC-07	SAP import	Periodic import/reconciliation of realization data from SAP.	Could

6.6 Cross-Module & Dashboard Requirements

ID	Requirement	Description	Priority
XM-01	Executive dashboard	Single landing view for management: utilization summary, timesheet compliance, feasibility pipeline, budget position.	Must
XM-02	Integrated data flow	Timesheets feed Workload Analysis; Workload feeds Feasibility resource checks; Feasibility decisions create Budget commitments.	Must
XM-03	Export & reporting	Export any table/dashboard to Excel and PDF for management reporting.	Must
XM-04	Notifications	In-portal and email notifications for approvals, reminders, and alerts.	Should
XM-05	Audit log	All create/update/approve actions logged with user, timestamp, and before/after values.	Must

7. Non-Functional Requirements

Category	Requirement
Security	SSO via Microsoft Entra ID (OIDC); RBAC per Section 5; no local passwords; audit logging; data encrypted in transit (TLS) and at rest
Performance	Page load < 2.5 s; API p95 latency < 500 ms under normal load
Availability	≥ 99.9% availability during business hours; error rate < 1%
Usability	Responsive web (desktop-first, tablet-capable); timesheet entry completable in < 3 minutes per week
Data privacy	Talent personal data limited to work-relevant attributes; access restricted by role; compliant with Telkom data governance and applicable regulation (UU PDP)
Auditability	Feasibility decisions and budget changes fully traceable (who, when, why)
Scalability	Support chapter growth and potential rollout to other chapters without re-architecture (multi-chapter data model from day one)

7.1 Technology Baseline

TANIA follows the established DPS portal architecture: modular monolith, API-first, event-ready. Frontend: Next.js, TypeScript, Tailwind, shadcn/ui. Backend: NestJS, PostgreSQL (Prisma), Redis. Infrastructure: Docker/Kubernetes, CI/CD via GitHub Actions or Azure DevOps, monitoring with Prometheus/Grafana across five environments (Local, Dev, Test, Staging, Prod).

8. Integration Requirements

System	Direction	Purpose	Release
Microsoft Entra ID	Inbound	SSO authentication, identity attributes	R1
Corporate HR System	Inbound	Employee master data sync for talent profiles	R1 (batch) / R2 (API)
Jira / Azure DevOps	Inbound	Project metadata reference for timesheet and workload	R2
SAP	Inbound	Budget realization import and reconciliation	R2
Microsoft 365 (Outlook/Teams)	Outbound	Notifications and reminders	R2

9. Assumptions, Dependencies, and Constraints

9.1 Assumptions

- HR master data for chapter talent can be obtained at least as a periodic batch extract.
- Standard cost rate per role is available or can be approved by management for effort-to-cost views.
- Weekly timesheet discipline will be mandated by chapter leadership as policy.

9.2 Dependencies

- Entra ID application registration and role provisioning by corporate IT.
- Approved RKAP budget structure as the reference for the Budget Control module.
- Agreement on the feasibility scoring dimensions and weights before PF module build.

9.3 Constraints

- Release 1 must operate without direct write access to SAP or corporate HR systems.
- Development follows the DPS phased workflow: Architecture → Foundation → Module → Integration → Test → Security → Deploy.

10. Implementation Phasing

Phase	Scope	Outcome
Phase 1 — Foundation	App shell, SSO/RBAC, master data (talent, project, activity, budget structure)	Portal live with authenticated access and core master data
Phase 2 — Capture	Talent Management (TM-01..04) + Project Timesheet (TS-01..04)	Profiles complete; weekly timesheet cycle running
Phase 3 — Insight	Workload Analysis (WA-01..04) + executive dashboard (XM-01)	Live utilization visibility for management
Phase 4 — Decision	Project Feasibility (PF-01..05) + Budget Control (BC-01..05)	Feasibility gate and budget tracking operational
Phase 5 — Hardening	Should/Could items, integrations (HR API, SAP, M365), security testing	Production-hardened Release 1 complete

11. Open Questions

#	Question	Owner	Blocking?
1	Final feasibility scoring dimensions and weights	Chapter Lead + Management	Yes — before Phase 4
2	Source and cadence of HR master data extract	HR / Corporate IT	Yes — before Phase 2
3	Standard cost rate per role for effort-to-cost views	Finance / Management	No — needed for TS-05
4	Budget structure granularity (program vs. project vs. cost category)	Finance / Chapter Lead	Yes — before Phase 4
5	Rollout beyond Chapter DPS (multi-chapter) in scope for 2027?	Digital Product Management	No — affects data model review only

12. Approval

This document requires review and approval by the following stakeholders before development of the corresponding phases begins.

Name	Role	Signature	Date
	Chapter Leader, Chapter Product & Solution		
	Deputy EGM, Digital Product		
	Finance Representative		